



Progressing B2  
Some suggestions,  
April 17<sup>th</sup>, 2013

ITEM	PROPOSAL	Delivered by Date
<b>Background reports</b>	All partners to collate and send on to <a href="mailto:cgleeson@burren.ie">cgleeson@burren.ie</a> any relevant reports on the 7 locations	May 3rd
<b>Potential site works</b>	Partner representatives to carry out site visits together to discuss and itemise potential site works. Agree site visit dates.	May 24th
<b>Draft work programme and budgets</b>	Smaller sub group to collate material and develop work programme and outline budgets	June 7 <sup>th</sup>
<b>Decision on work programme and budgets</b>	Presentation of draft programme and budgets to Steering Committee. Agreement on programme and budget allocations, either at a meeting or by email	June 11th
<b>Sign Partnership Agreements</b>	All partners to approve re drafted Partnership Agreement	June 21st
<b>Submission of Inception Report</b>	The scripting of the submission report can commence once agreement is reached on work programme and budgets	June 28th

The development of this Action will have an impact on the development of Action B3 Conservation Management.