



Progressing B2
Some suggestions,
April 17th, 2013

ITEM	PROPOSAL	Delivered by Date
Background reports	All partners to collate and send on to cgleeson@burren.ie any relevant reports on the 7 locations	May 3rd
Potential site works	Partner representatives to carry out site visits together to discuss and itemise potential site works. Agree site visit dates.	May 24th
Draft work programme and budgets	Smaller sub group to collate material and develop work programme and outline budgets	June 7 th
Decision on work programme and budgets	Presentation of draft programme and budgets to Steering Committee. Agreement on programme and budget allocations, either at a meeting or by email	June 11th
Sign Partnership Agreements	All partners to approve re drafted Partnership Agreement	June 21st
Submission of Inception Report	The scripting of the submission report can commence once agreement is reached on work programme and budgets	June 28th

The development of this Action will have an impact on the development of Action B3 Conservation Management.